David Bailleux

Laser status, March 2009

For CMS week

1) B-field solutions:
a. Power meter ordered
b. New digital INFRARED viewer received
c. 1 digital scope already in hand (waiting B field to test)

d. One AC control unit has to be moved inside the room (waiting B field for action)
e. Shielding around power supply and pump laser (lamp):  already defined
f. Software interlock on lamp with fast dump: not yet defined.
e & f ( main tasks to be ready before magnet field
2) Cooling circuit:
New cooling circuit tested but can’t be used: 


- leak detection not working (but no leak detection up to know)


- missing “vanne de regulation”: pump is stopping is there is no more flow


- Waiting connection for pump command on electrical cupboard


- DCS not tested

Maybe more news this week on schedule. 
3) Others tasks: 
a. DCS, to connected room temperature probes:


- CanBus installed;



- Read out done via central DCS: waiting. 

b. Laser supervisor PC:   
Reboot PC remotely not yet done; (Bad configuration last week on this PC, no access anymore ( no laser RUN)

Waiting for an AC smart control Unit to turn ON/OFF devices (PC, GPib, ect.)
c. Need laser interface to DCS / PVSS to got laser status.






