

2/13/2012 - 3/2/2012

Monday	Tuesday	Wednesday	Thursday	Friday	Saturday	Sunday
February 13	14	15	16	17	18	19
EN-EL Remove elec dist bd & power cables. Nuno Dos Santos						
IT-CS Remove UTP sockets and network cables. M Collignon						
EN-CV Displace air conditioning unit. G.Ducret						
20	21	22	23	24	25	26
CMDS Install new wall structures M.Ladoux						
27	28	29	March 1	2	3	4
EN-EL reconnect elec dist bd & power cables. Nuno Dos Santos						
IT-CS reconnect UTP sockets and network cables. M Collignon						

